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From: Commanding Officer, Naval Construction Battalion Center, Gulfport 
To: Commander, Naval Facilities Engineering Command (FAC 40E1) 

Subj: NAVAL INSPECTOR GENERAL ISSUE PAPER S-27 DIOXIN CONTAMINATION 
AT CONSTRUCTION BATTALION CENTER (CBC) GULFPORT 

Ref: (a) NAVFAC Itr 960245/40E1 dtd 02 Oct 96 
(b) Mississippi Administrative Order No. 3193-96 Directing Clean-up of On- and 

Off-Base Dioxin and Other Contaminants 

Encl: (1) Navy's draft Agreed Order No. 3193-96 
(2) MSDEQ comments to proposed Agreed Order No. 3193-96 

1. In response to reference (a), CBC Gulfport and SOUTHNAVFACENGCOM have 
coordinated and pursued an aggressive approach to meet the requirements of the 
Administrative Order. Some of the dates and certain language in the original Unilateral 
Order were not in the Navy's best interest and have been renegotiated with the State. 
Enclosure (1) is a draft Agreed Order prepared by the Navy and accepted with 
comments (enclosure (2)) by the State of Mississippi. 

2. The following is the status of each action item in the Administrative Order: 

a. ON-SITE DELINEATION: Order required a workplan to be delivered to the State 
by 1 May 96; this date was met. The Mississippi Department of Environmental Quality 
(MSDEQ) commented on the plan 17 June 96. MSDEQ's comments were addressed 
and incorporated into the final workplan dated September 1996. Funding has been 
requested to implement the delineation activities in the work plan and is in the Defense 
Environmental Restoration Account (DERA) Execution Plan for January 97. Develop-
ment of an on-site remediation plan is in the May 97 DERA Execution Plan. 

b. OFF-SITE DELINEATION: Status of this workplan is the same as 2.a. above. 
The approved delineation activities are in the DERA Execution Plan for January 97. 
Development of an Off-Site remediation plan is in the September 97 DERA Execution 
Plan. 

c. INTERIM CORRECTIVE MEASURES PLAN: Status of this workplan is the same 
as 2.a. and 2.b. above. Corrective measures activities approved in the workplan are in 
the January 97 DERA Execution Plan. 
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d. HUMAN HEALTH EXPOSURE ASSESSMENT: Interviews to assemble informa-
tion for the assessment took place over a six week period during September and October 
1996. Over 800 interviews were completed in the neighborhoods surrounding CBC. The 
information collected is being reviewed and will be presented in a report form. This 
report is due to the State on or before 15 January 97 and we expect to meet this date. 

e. BIOLOGICAL MONITORING: The Agreed Order proposes to modify the 
schedule of this plan. The Navy proposes that this plan be presented to the State 60 
days after the State comments on the Human Health Exposure Assessment, which is 
due on or before 15 January 97. The contract to develop this work plan has been 
awarded. 

f. GROUNDWATER MONITORING: This workplan has been written and is 
presently undergoing in-house review by the Navy's CLEAN contractor. Release to the 
Navy should occur during the first week in November 1996 and be forwarded to the State 
by 15 November 1996. This schedule meets the dates renegotiated with MSDEQ. 

g. REMEDIAL INVESTIGATION/FEASIBILITY STUDY: Deleted from Agreed Order. 

h. STATUS REPORTING: This Order requires quarterly reporting by the Navy that 
summarizes the status of all ongoing activities under this Order. The next quarterly 
report to the State is due 1 January 97. 

3. The point of contact for additional information is Mr. Gordon Crane (Code 17.32) at 
(601) 871-2485 or DSN 868-2485. 
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